

**RESOLUTION NO. 20-623**

**CITY OF GENTRY, ARKANSAS**

**A RESOLUTION CONDITIONALLY APPROVING CHANGE ORDER  
ON DAWN HILL EAST BRIDGE PROJECT UPON APPROVAL BY ARDOT**

WHEREAS, the City of Gentry, Arkansas has contracted with Crossland Heavy Contractors, Inc. to reconstruct a bridge across Flint Creek on Dawn Hill East Road;


WHEREAS, Crossland expects to incur additional expenses beyond the contractual amount repairing a concrete driveway during the project and is requesting additional compensation in the amount of \$14,400.00, pursuant to the attached change order;

WHEREAS, because the Arkansas Department of Transportation ("ARDOT") is funding 80% of the Relocation Project, both the City and ARDOT must concur in approving any additional payments to Crossland;

NOW, THEREFORE BE IT RESOLVED by the City Council of the City of Gentry, Arkansas, that the attached change order submitted by Crossland Heavy Contractors, Inc. requesting additional compensation in the amount of \$14,400.00 is approved, and the Mayor is authorized and directed to request concurrence in the approval and payment of said change order from ARDOT.

The Mayor or his authorized representative is further authorized and directed, on condition of receiving ARDOT approval, to execute on behalf of the City of Gentry such other and further documents as may be required by to effect payment for the additional costs to Crossland Heavy Contractors, Inc. upon completion thereof.

PASSED and APPROVED this 6th day of July 2020.

  
\_\_\_\_\_  
Kevin D. Johnston, Mayor

ATTEST:

  
\_\_\_\_\_  
Tonya Carney, Director of Finance

