

RESOLUTION NO. 20-626

CITY OF GENTRY, ARKANSAS

**A RESOLUTION CONDITIONALLY APPROVING CERTAIN CHANGE ORDERS
SUBMITTED BY HARGAN CONSTRUCTION CO. IN CONNECTION WITH
WATERLINE RELOCATION PROJECT UPON APPROVAL BY ARDOT**

WHEREAS, the City of Gentry, Arkansas previously contracted with Hargan Construction Co. to re-route certain of the City's existing water and/or other utility lines in connection with the construction of a roundabout at the intersection of State Highways 12 and 43;

WHEREAS, Hargan incurred additional expenses during the relocation process, and has requested additional compensation in the amount of \$7,239.20 pursuant to certain change orders (attached hereto);

WHEREAS, because the Arkansas Department of Transportation ("ARDOT") is funding 82.38% of the Relocation Project, both the City and ARDOT must concur in approving any additional payments to Hargan;

NOW, THEREFORE BE IT RESOLVED by the City Council of the City of Gentry, Arkansas, that the change orders submitted by Hargan Construction Co. requesting additional compensation in the amount of \$7,239.20 are approved, and the Mayor is authorized and directed to request concurrence in the approval and payment of said change orders from ARDOT.


The Mayor or his authorized representative is further authorized and directed, on condition of receiving ARDOT approval, to execute on behalf of the City of Gentry such other and further documents as may be required by to effect payment for the additional costs to Hargan Construction Co.

PASSED and APPROVED this 6th day of July 2020.



Kevin B. Johnston, Mayor

ATTEST:



Tonya Carney, Director of Finance

